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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO 55 | Suppl.No. O  Contract No. 04 - 0120L4 Road ALA-80-16/2.7 | FED. AID LOC.: NO FED AID
1. M C M CONSTRUCTION INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Compensate the Contractor for 50% of the cost for constructing and removing straddle bents on temporary trestle to bridge
the 250 mm PG&E high pressure gas line shown on Sheet U-2 of the contract plans. This CCO resolves all issues related
to NOPC #1 dated November 30, 2007.

Estimated cost of Extra Work at Force Account ................... $60,000.00

Estimated Cost: Increase vl Decrease [] $60,000.00

By reason of this
Submitted by
Signature

order the time of completion will be adjusted as follows:

0 days

~Resident Engineer

- BEN GHAFGHAZI pate 5@5@?

/I_/ e Construction Engineer
A Ben Ghafghazi
Engineer Approval by = ] ; : . .-
Signature k] Construction Manager Date

Amer Bata

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

Approval Recommended by
Signature

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
prreeeding with the ordered work and filing a written protest within the time therein specified.

Couwractor Acceptance by ‘ ; . - -
Signature . (Print name and title)




